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Dear Dr. Parkinson:

On 11 and 12 October 1994, I convened the third meeting of the NASA Advisory

Council Task Force on the Shuttle-Mir Rendezvous and Docking Missions at the

Johnson Space Center (JSC). This report is based on the material presented at the

third meeting as well as extensive work done by individual Task Force members and

our technical support staff prior to the meeting.

I would like to highlight the fact that the Task Force members and staff received

complete cooperation from all the individuals, both civil servant and contractors, we
worked with during the review process. This type of support is critical to the success

of any external advisory group and is very much appreciated.

Beyond the high level of cooperation that the Task Force received, I also want to

point out the excellent work that has been done throughout the Phase 1 program.
This was made apparent in the well organized, comprehensive briefings presented at

the meeting. It is clear that the newly appointed Phase 1 Program Manager, Mr.

Tommy W. Holloway, has already had a positive impact on the process. Mr.

Holloway's grasp of the overall strategy for Phase I as well as the technical details is

most impressive as is his obvious ability to channel and motivate the diverse group

of people involved in the program.

One aspect of the Shuttle-Mir program which continues to cause the Task Force
concern is the complexity and reliability of the Androgenous Peripheral Docking

System (APDS) portion of the Orbiter Docking System. At this point, the pyrotechnic
bolts which serve as the primary backup system for the mechanical approach for

releasing the docking hooks still have not been certified to NASA standards. In the

absence of such certification, the only remaining backup option is the EVA to remove

the 96 bolts which connect the ODS docking base to the external airlock. If this

option becomes necessary, the only port on Mir capable of docking the Orbiter will

be permanently blocked. As a very similar system will also be used for the Space
Station and will rely on the same demate procedures, these issues are critical to the

entire program, not just Phase 1.



I will convene the next meeting of the Task Force in the first quarter of CY 1995.

that time, we will review the following issues:

• Status of the Orbiter Docking System

• Preliminary results from STS-63
@

At

Preparations for STS-71 and 5T5-74
• Status of Shuttie-Mir launch constraints, performance improvements, and abort

planning

• Training for the mating of the Docking Module to the Orbiter Docking System

during STS-74
• Status of the OV-103 OMDP modification decision

• Civil servant/contractor staffing plan for Russia

- Interaction of Phase 1 and Phase 2 personnel

- NASA and contractor functions

- Transition from Phase 1 to Phase 2

In the interim, individual Task Force members, technical advisors, and technical

support staff will work with the Phase 1 team to obtain additional data and insight in

these areas.

Sincerely,

Thomas P. Staffo_
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1.0 INTRODUCTION

In May 1994, the Task Force on the Shuttle-Mir Rendezvous and Docking
Missions was established by the NASA Advisory Council. Its purpose is to

review Phase 1 (Shuttle-Mir) planning, training, operations, rendezvous and

docking, and management and to provide interim reports containing specific

recommendations to the Advisory Council.

Phase 1 represents the building block to create the experience and technical

expertise for an International Space Station. The Phase 1 program brings

together the United States and Russia in a major cooperative and contractual

program that takes advantage of both countries' capabilities.

The content of the Phase 1 program consists of the following elements as

defined by the Phase 1 Program Management Plan, dated October 6, 1994:

• Shuttle-Mir rendezvous and docking missions

• Astronaut long duration presence on Mir

• Requirements for Mir support of Phase 1 when astronauts are not on
board

• Outfitting Spektr and Priroda modules with NASA science, research,

and risk mitigation equipment

• Related ground support requirements of NASA and the Russian Space

Agency (RSA) to support Phase 1

• Integrated NASA and RSA launch schedules and manifests

The first meeting of the Task Force was held at the Johnson Space Center (JSC)

on May 24 and 25, 1994 with a preliminary report submitted to the NASA

Advisory Council on June 6, 1994. The second meeting of the Task Force was

held at JSC on July 12 and 13, 1994 and a detailed report containing a series of

specific recommendations was submitted on July 29, 1994.

This report reflects the results of the third Task Force meeting which was held

at JSC on 11 and 12 October, 1994. The briefings presented at that meeting

reviewed NASA's response to the Task Force recommendations made to date

and provided background data and current status on several critical areas
which the Task Force had not addressed in its previous reports.
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The material presented in this report has been organized into the following
subject areas:

• Management

• Mission Requirements

• Orbiter Docking System (ODS)

• Plume, Docking, and Mated Loads

• Rendezvous and Docking

Within each section, any previous Task Force recommendations applicable to

the subject area are listed; observations and findings are detailed; and new
recommendations are identified.

Page: 2 Task Force on the Shuttte-l_dir Rendezvous and Docking Missions



2.0 MANAGEMENT

2.1 Management Structure/Roles and Responsibilities

2.1.1 Previous Recommendations

2.1.1.1 The Task Force recommended a number of management

changes for Phase 1 in its second report. The following is a

brief synopsis of those recommendations (for a complete

listing please see the second report of the Task Force dated

July 29, 1994):

A Phase 1 Project Manager should be established who

represents and reports directly to the Associate

Administrator for Space Flight and is accountable for

the implementation of Phase 1.

The Phase 1 Project Manager should oversee the

development of a Project Plan.

The JSC Russian Projects Office should be matrixed to

support the Phase 1 Project Manager with the Director

of the JSC Russian Projects Office serving as the Phase

1 Deputy Project Manager
The Director of the JSC Russian Projects Office should

continue to coordinate the administrative activities of

the Joint Working Groups which are matrixed

operationally to the Phase 1 Project Manager.

The joint NASA/RSA working groups should be
matrixed intact and with the necessary administrative

support from the JSC to support the Phase 1 Project

Manager
The International Space Station Alpha (ISSA) Russian

Programs Phase 1 Office should be matrixed intact to

the Phase 1 Project Manager. The Russian Programs

Phase 1 Office Manager should continue to coordinate

the RSA contract activities.

The ISSA Program Manager should be designated as

the sole source for ISSA risk mitigation requirements.

The Associate Administrator for Life and Microgravity

Sciences and Applications should be designated as the

focal point for the international research community's

requirements and priorities.

The Office of Space Flight(OSF) Chief Medical Officer

should chair the Medical Policy Board for the

development of medical support for ISSA risk

mitigation and all NASA/RSA joint development of
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2.1.2

medical support for ISSA risk mitigation. The OSF
Chief Medical Officer should coordinate those

requirements with RSA through the joint NASA/RSA

Medical Policy Board and the Phase 1 Project Manager.

Observations

On October 6, 1994 the Associate Administrator for Space Flight,

Jeremiah W. Pearson UI, signed a decision package outlining a new

Phase 1 Program Management Plan. This Phase 1 Program

Management Plan was concurred on by the Program Managers for

the Space Shuttle and Space Station, the Deputy Associate

Administrators for Space Shuttle and Space Station, the Deputy

Associate Administrator for Life and Microgravity Sciences and

Applications, and the Director of the Johnson Space Center.

The Phase 1 Program Management Plan describes the organizational

structure, joint working group structure, roles and responsibilities,

and top-level plan to develop and execute the Phase 1 program.

The Phase 1 Program Management Plan specifically addresses the

Task Force's previous recommendations as follows (please reference

the organization chart on the following page).

Structure

The Phase 1 Program Management Plan establishes a Phase 1

Program Manager, Mr. Tommy W. Holloway, with a small staff

located at the Johnson Space Center who will have overall

responsibility for Phase 1. Mr. Holloway's sole responsibility will

be as the Phase 1 Program Manager and he will not have dual

responsibilities in any other organization. He is accountable for the

implementation of Phase 1 and he represents and reports directly to

the Associate Administrator for Space Flight. He will ensure that

management of full-time Mir operations as well as Shuttle-Mir

operations and cargo integration is adequately addressed.

Additional responsibilities include:

• Chair the Phase 1 Management Group, which will establish

a Phase 1 Manifest and a Resource Allocation Plan.

• Chair the Phase I Program Review Control Board (PRCB).

• NASA Chair of the Joint Management Working Group.

• Chair of the Orbit Mission Management Team for Phase 1

flights.
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The JSC Russian Projects Office has been matrixed to support the

Phase 1 Program Manager with the Director of the JSC Russian

Projects Office, Mr. Frank Culbertson, serving as the Phase 1 Deputy

Program Manager. The Director of the JSC Russian Projects Office
will continue to coordinate the administrative activities of the Joint

Working Groups which have also been matrixed operationally to the

Phase 1 Project Manager.

The International Space Station Program Office (ISSA) will manage

the ISSA risk mitigation program and provide requirements to the

Phase 1 Program Manager. In addition, the ISSA Russian Programs-
Phase 1 Office will be matrixed to the Phase 1 Program Manager.

In this capacity, it will monitor, administer, and be responsible for

the conduct of the Phase 1 portion of the $400 million contract with

RSA. ISSA's Manager, Russian Programs-Phase 1, is the Program

Manager for the contract. The Deputy Manager, Russian Programs-

Phase 1, is the Contracting Officer's Technical Representative

(COTR) for the contract.

The Office of Life and Microgravity Sciences and Applications

(OLMSA) will constitute and manage a Payload Steering Committee

(PSC) that will identify all Level 1 science, research, and associated

risk mitigation requirements. It will provide resources for science

and technology hardware development, associated experiments, and

mission management. Level II management and implementation

responsibility for the Phase 10LMSA program has been delegated

to the JSC Space and Life Sciences Directorate (SLSD). SLSD will be

responsible for maintaining OLMSA cognizance via the PSC of all

EVA, risk mitigation, and medical operations requirements under
consideration for Phase 1.

The Office of Space Flight Chief Medical Officer will chair the

Medical Policy Board for the development of medical support for

ISSA risk mitigation and all NASA/RSA joint development of

medical support for Phase 1.

The Phase 1 program integration between NASA and the Russians

will continue to be done through the joint working groups (see

organization chart on page 5). These working groups are co-chaired

by RSA and NASA management who are responsible for the

management of their respective area.
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program Control

The Phase 1 Program Review Control Board (PRCB) will be

responsible for baselining and controlling the requirements and
documents for the Phase I Program. Top Level Phase 1 schedules

will be developed and controlled by the Phase 1 Program Manager

(Phase I PRCB). The normal Shuttle mission preparation

production schedule, however, will be used to schedule the shuttle
activities, modified as required to support joint Mir/Shuttle flights.

The Phase 1 PRCB will be responsible for and delegate to the Phase

1 Control Board (CB) certain responsibilities. The CB will manage

and control the U.S. resource allocations on Russian launch vehicles

and on the Mir. This includes managing NASA input to the

Russian launch vehicle manifests and providing configuration

control of the U.S. hardware on Mir. It will provide support to the

Russians for hardware processing, checkout, installation, long-term

sustaining engineering, and certification of flight readiness for

NASA hardware deployed on the Mir, Spektr, and Priroda. It will

also manage, integrate, and provide operations requirements and

real time support to the Russians for the Mir operations which do

not involve Shuttle. Top level Mir support schedules will be

developed and controlled by the Phase 1 CB.

The Phase 1 CB will also be responsible to the Phase 1 Program

Manager for flight readiness determination and will sign certificates

of flight readiness (CoFR) for each Mir increment and applicable

Shuttle flights for NASA supplied hardware for Spektr, Priroda, and

Mir, Mir integration support to RSA, and NASA supphed

operational requirements for Mir.

The existing Space Shuttle Program Requirements Control Board

(PRCB), Mission Integration Control Board (MICB), Systems

Integration Review (SIR), and Orbiter Change Control Board (CCB)

will continue to manage Shuttle hardware and implementation of

Shuttle missions to support joint operations.

It is the Task Force's opinion that this plan eliminates duplicate

program structures and capitalizes on existing experience,

minimizes the impact on the existing interfaces with the Russian

Space Agency, provides a single focused team for overall Phase 1
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planning, coordination, and implementation, and facilitates further

the coordination between the Space Shuttle Program, the ISSA, the

payload community and the Russian Space Agency. The key to

success, however, will be the implementation of the plan. For it to

succeed, the Phase 1 Program Manager and his team will require

the unstinting cooperation of all the NASA organizations in this

critical program.

2.1.3 Recommendations

No additional recommendations.

2.2 NASA Presence in Russia

2.2.1 Issue: Should NASA civil servants assume the role currently

performed by Rockwell in the technical integration of NPO-Energia

hardware into the Orbiter Docking System and Docking Module

following STS-71?

2.2.2 Observations

Rockwell possesses both the requisite technical knowledge and

working relationships with NPO-Energia. The schedule and

delivery dates remain ambitious, Phase 1 development is nearing

completion, and any disruption could endanger an already very
ambitious schedule.

2.2.3 Recommendation

2.2.3.1 The Task Force concurs with NASA's decision to retain

Rockwell as the party responsible for the overall

technical integration role for Orbiter Docking System

and Docking Module development and implementation.

NASA should take action to capture this experience and

knowledge and develop the required working

relationships with RSA prior to the transition to Phase 2.
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3.0 MISSION REQUIREMENTS

3.1 Technical and Science Objectives

3.1.1 Issue

The primary objectives of the Phase 1 program are as follows:
1. Reduce technical risks associated with the construction and

operation of the international space station.
2. Conduct combined international space operations and joint

space technology demonstrations.

3. Provide early opportunities for extended scientific and

research activities.

Although the objectives are well defined, the Task Force
encountered a level of confusion regarding the process for collecting

requirements from the different sources, their prioritization, and

their assignment to a specific mission. In its report dated July 29,

1994, the Task Force observed that the:

"three sources of mission requirements for Phase 1 are
neither well coordinated nor focused. There is confusion

and uncertainty about priorities with regard to ISSA risk

mitigation, joint operations, and utilization as well as

organizational responsibility for collecting and

integrating these requirements."

3.1.2 Observations

Phase 1 Mission Management Group

The Task Force found that NASA has made significant progress in

this area since the first Task Force meeting in May. The most

significant step is the creation of a Phase 1 Management Group,

chaired by the Phase 1 Program Manager, which is now responsible

for baselining and maintaining the Phase 1 Manifest and Phase 1

Resource Allocation Plan. Requirements are to be submitted to the

Management Group by the following organizations:

• Space Station Program Office (SSPO): Provides all ISSA risk

mitigation operational and hardware test and demonstration

requirements.
• Payload Steering Committee (PSC): Constituted and

managed by the Office of Life and Microgravity Sciences and
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Applications (OLMSA), the PSC provides all science,

research, and associated risk mitigation requirements.

• Space Shuttle Program (SSP): Provides all SSP operational
and hardware test and demonstration requirements.

• JSC/Extravehicular Activity (EVA) Office: Provides all EVA

development and testing requirements.
• Public Affairs Office (PAO): Provides all public affairs

requirements which utilize mission resources.

• JSC/Space and Life Sciences Division (SLSD): Provides all

medical and operational support requirements.

The process of selecting experiments within each discipline was a

subject in several presentations made to the Task Force, specifically

in the areas of risk mitigation and science.

l_sk Mitigation

In the area of risk mitigation, two main goals have been identified

for Phase 1. These goals and their subsidiary elements are as

follows:

• Risk mitigation for ISSA Phases 2 and 3

- U.S. hardware development, operations, crew procedures,

and crew health.

- Experiments addressing:
o ISSA control and Automated Rendezvous and Docking

(AR&D).

o The environment at 51.6 degree inclination

(micrometeroids, debris, and contamination).

o EVA assembly and maintenance tasks.

o Crew health and life support.

o Structural dynamics characterization and vibration
isolation.

o Operational techniques.

• Working processes involving joint U.S. and Russian technical

teams

- Mir lifetime extension: Photovoltaic array replacement.

- Technology demonstration: Solar dynamics prototype.

Responsibility for selecting the experiments necessary to meet these

requirements was assigned to the Phase 1 Integrated Product Team

(IPT). The Phase 1 IPT created a very methodical experiment

review and evaluation process to assess the proposals for risk

mitigation experiments submitted to it. The IPT evaluated and
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ranked each experiment both on technical merit and cost/payback

benefit.

At the end of the review and evaluation process, the IPT had

determined that 25 percent of the proposed experiments were

directly applicable to ISSA risk. The baselined experiments thus

selected went through an extensive review process which included

the ISSA Phase 2 Analysis Integration Team (AIT), Space Station

Program Office management, JSC/Space and Life Sciences

Directorate (peer review), the NASA Administrator, and an

independent Phase 1 risk mitigation assessment team at NASA

Headquarters.

It is evident that the effort involved in identifying and selecting

these experiments has been very focused and well organized. The

experiments which survived this rigorous process have been

tentatively assigned to specific Shutfle-Mir missions or Shuttle

missions. Only those experiments which require extended durations

or presence on Mir have been assigned to the Mir rendezvous and

docking missions. Although the master schedule for these

experiments will certainly change based on experience and

circumstances, the degree of planning conducted to date and the

flexibility of the organizations involved will certainly mitigate such

impacts.

Science

The process for identifying and selecting Phase 1 science

experiments is divided into two segments. The first involves those

missions (STS-60, Mir 18, and STS-71) which were addressed in the

original agreement with Russia. Within the NASA science

community these missions are considered Phase 1A. When the level

of cooperation with Russia expanded to include their participation

in ISSA, the opportunity for science expanded considerably. These

missions (i.e., STS-74 and subsequent missions) are considered

Phase lB.

The process involved in selecting the Phase 1A experiments has

already been completed as dictated by the mission schedule -- the
STS-60 mission was flown in February 1994, the Mir 18 mission is

currently scheduled for March 1995, and the STS-71 mission is

slated for late May 1995. Several pieces of experiment hardware

have already arrived at Mir, carried aboard a Progress flight in
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August. A U.S. astronaut, Norman Thagard, wiU be transported to

Mir on the Mir 18 flight and remain there for three months. At the

end of that period, Thagard and his fellow Mir cosmonauts, will be
returned to Earth aboard STS-71, the first Shuttle-Mir rendezvous

and docking mission. In taking advantage of this extended duration

and joint operations with the Russians, the objectives for STS-71

include:

• Retrieving the data and samples collected during the 90-day

Mir mission onto the Shuttle for postflight analysis.

• Collecting data and samples from the long duration crew

members which will improve our understanding of the

effects of long duration space flight on the human body.

• Comparing U.S. and Russian hardware and protocols within

the same investigation to obtain a mutual understanding of

scientific approach and equipment.

• Obtaining postflight life sciences data on the long duration

crew to understand physiologic recovery mechanisms and

the effects of the countermeasures.

The prioritization of research and payloads opportunities during

Phase 1 is being performed and executed by research interests both
within NASA and the broader academic community. A process has

been established that is both driven by the concerns of the scientific

and technological communities and is responsive to the very rapid

planning cycle required by the Phase 1 program.

After initial negotiations with the Russians as to the resources

expected to be available on Mir, representatives of the major

research disciplines in NASA's overall orbital research program

worked with the Shuttle organization responsible for resources on

the Orbiter/Spacelab combination to determine what payload

hardware could be ready for operation during the Phase 1B

program given schedule and budget constraints. _ was

placed on selecting payloads that make use of the long-term orbital

operations available on Mir by placing facilities-class hardware on

Mir, with resupply, sample return, and payload enhancement

carried out by Shuttle missions docking at Mir over the two and

one-half year Phase 1B period. This includes using the Shuttle for

the launch and return of long-duration crewmembers (both U.S. and

Russian) for the purpose of obtaining thorough and calibrated pre-

and post-flight medical data. The second priority is to make use of

the Shuttle as an opportunity to conduct research during Shuttle

free-flight periods before and/or after docking with the Mir.
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While the payload selection was driven primarily by stringent

practical constraints such as schedule, budget, and hardware

availability, the selection of the specific investigations to be

performed with this hardware is being carried out through open
solicitations to the worldwide academic community through NASA

Research Announcements and Announcements of Opportunity from

the various discipline science organizations. An external peer

review process is being utilized to make actual science content
selection, thus driving the investigation-unique supplies to be

carried to Mir by the various Shuttle flights.

In creating the Phase 1 Management Group and assigning to it the

responsibility for collecting and integrating Phase 1 mission

requirements, the Office of Space Flight has alleviated the Task
Force's concerns in this critical area. This major step, coupled with

the excellent work done by the source organizations in carefully

reviewing and prioritizing their requirements, will help ensure that
NASA and the nation gains the greatest possible benefit from the

Phase 1 program.

3.1.3 Recommendations

No additional recommendations.

3.2 Number of Shuttle-Mir Rendezvous and Docking Missions

3.2.1 Issue: During earlier presentations to the Task Force, it became

evident that the precise number of Shuttle-Mir missions required to

meet Phase 1 objectives had not been clearly established. The

number of such missions will have considerable impact on the

overall Shuttle manifest and could require a second Orbiter to be

modified to dock with Mir.

3.2.2 Observations

The consensus displayed on this issue during the briefings was

impressive. The head of the Phase 1 IPT, who is responsible for risk

mitigation requirements; the science community; the Shuttle
Manifest and Schedule Office; and the Phase 1 Program Manager

were unanimous in stating that all critical Phase 1 objectives can be

accomplished with seven Shuttle-Mir missions. In fact, the point
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was clearly made that payloads exist for only seven missions given

the scheduling constraints imposed by various hardware modules.

The case was also made that microgravity science will, in most

cases, be better served by Shuttle flights dedicated to that purpose
rather than Shutfle-Mir missions.

To ensure flexibility, NASA has preserved the option of flying up to

ten missions as stated in the original implementing agreement with

Russia. During the September 22 - 28, 1994 meeting of the Joint

Mission Working Group in Moscow a firm commitment was

obtained from RSA to keep the options for Shuttle-Mir missions 8, 9,

and 10 open. As stated in the protocol from that meeting, "The

decision on an additional mission shall be mutually agreed upon no

later than 18 months before the proposed launch date."

A comprehensive approach to Shuttle-Mir manifesting exists and it

appears that NASA will be able to adjust the plan as circumstances
dictate. There are a number of factors, however, which NASA must

consider in committing to a specific number of launches.

First is the primary Phase 1 objective -- risk mitigation. As

discussed in the previous section, NASA has done a thorough job of

identifying, reviewing, and selecting the risk mitigation experiments.

Experience has shown, however, that such experiments are an

iterative process. The knowledge gained from a particular mission

will most certainly result in some level of replanning and redesign.

This can, in-turn, create a need for additional on-orbit testing. For

those experiments which require Shuttle-Mir flights or extended

presence aboard Mir, the need for several iterations could increase
the demand for Shuttle-Mir missions beyond the seven currently

planned.

Another consideration is the need for NASA and RSA to develop

and refine a joint operations capability. NASA will be working with

RSA in an environment which it has not experienced since the days

of the Skylab long duration missions. This will require a complete

change of culture from the current scenario of relatively short

Shuttle missions. The NASA operations team will have to transition

from the current bursts of activity surrounding each Shuttle mission

to sustained support for Mir activities involving U.S. astronauts

which will span months rather than days or weeks.
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The recent Joint Management Working Group agreement provides

the option to add missions back into the schedule. In all subsequent

negotiations and agreements with RSA that touch on this subject,

similar guarantees must be secured.

3.2.3 Recommendation

3.2.3.1 NASA must retain the flexibility to insert as many as

three additional Phase 1 docking missions, up to the ten

agreed upon with RSA, for as long as possible.

3.3 Modification of Second Orbiter for Shuttle-Mir Docking

3.3.1 Issue: The requirement to modify a second Orbiter for Shuttle-Mir

docking can result from one of two conditions. If more than seven
Shuttle-Mir missions need to be completed in the time allotted (i.e.,

prior to January 1998), a second Orbiter -- Discovery, Orbiter Vehicle-

103 (OV-103) -- will be needed. Should Atlantis (OV-104), the only

Orbiter currently capable of Mir docking, experience any significant

down-time, a second Orbiter will be required to ensure completion

of the planned missions.

3.3.2 Obse_ations

The current baseline Orbiter Maintenance Down Period (OMDP)

Airlock Modification for OV-103 includes 1) removal of the internal

airlock, 2) installation of the external airlock in the ISSA location, 3)

installation of the 5th cryogenic tank set, and 4) installation of

plumbing for four additional nitrogen tanks. This configuration

would preclude the need for an additional modification period on

OV-103, and would provide a backup vehicle to support ISSA First

Element Launch (FEL). The disadvantages of performing this

complete modification at this time are that OV-103:
• could not support the full Hubble Space Telescope (HST)

second servicing mission requirements;

• would lose full cargo bay capability (on a max performance

vehicle);

• would lose approximately 4000 lbs. of payload capability

and 3 inches of vehicle Center of Gravity (CG); and

• would require new integration hardware to be compatible

with Spacehab.
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An option to perform the full OMDP modification was presented to
the Task Force which would:

• not require removal of the internal airlock;

• scar the vehicle for the external airlock (electrical only);

• install the external airlock;

If OV-103 Mir flights were required once the vehicle is in this

configuration, the external air lock could be installed and used with

the internal airlock. This process would have a schedule impact to

Orbiter processing flow of approximately 15 days. This option

supports the full HST requirements and maintains maximum cargo

bay and ascent capability on a max performance vehicle. It would,

however, require an 11 month ISSA modification period at the

Kennedy Space Center (KSC) to remove the internal airlock and

install the external airlock prior to ISSA flights. This could create

some overlapping of orbiter modification periods, and if so could

require additional ground support equipment to remove internal
airlocks at two different centers.

The Space Shuttle Program Office recommended deferring the OV-

103 post OMDP configuration final decision until April 1995 which

meets the Orbiter Project decision need date. This would allow a

more thorough and complete assessment of cost, schedule, and

operational impacts of the modification decision.

The Task Force concurs with the Space Shuttle Program Office in

deferring the OV-103 post OMDP configuration final decision. The
Task Force will review the status of the OV-103 OMDP modification

decision at the next Task Force meeting.

3.3.3 Recommendations

No additional recommendations.

3.4 STS-63 Shuttle-Mir Objectives

3.4.1 Previous Recommendations

3.4.1.1 Because STS-63 represents the only opportunity to test the

hardware, techniques, and operational procedures to be

used in Mir rendezvous and proximity operations, the

Mir-related objectives must be given the top priority on
the mission.
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3.4.2

3.4.1.2 An approach of within 30 feet of Mir should be made on

STS-63 to accomplish the "Near Mir Fly-By Objectives".

3.4.1.3 The Color Television Camera (CTVC) camera should be

manifested on STS-63 and mounted in the Spacehab

module in order to:

• perform a CTVC visibility checkout to include

recording of camera output for post-mission

evaluation;

• evaluate lighting and shadow effects on the target

image; and

• conduct attitude fly-out tests in low-Z.

3.4.1.4 Investigate the value of performing attitude fly-out tests in

low-Z using the CTVT mounted on the Remote

Manipulator System (RMS) elbow camera location.

Observations

Mission Priorities

As reported to the Task Force, the Mir rendezvous and proximity

operations to be conducted on STS-63 have now been estabhshed as

the primary payload on that mission. During the phasing
maneuver, a number of the experiments involving the Shuttle

Pointed Autonomous Research Tool for Astronomy (SPARTAN) will

be completed while SPARTAN is still attached to the RMS. As a
result, the STS-63 crew will be able to rendezvous with Mir and

conduct the proposed proximity operations prior to the free flight of

SPARTAN.

Approach to Mir

Regarding the approach of the Orbiter to Mir during proximity

operations on STS-63, another significant outcome of the September

meeting of the Joint Management Working Group was the

agreement by RSA to allow an approach to within 10 meters (32.5

feet). This important agreement resulted from the thorough work

done by NASA in explaining the benefits of such an approach to the

RSA representatives.
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3.4.3

CTVC Camera

The CTVC will be flown aboard STS-63 in order to perform a

checkout of the Mir docking target and related visibility issues.

Although the RMS will not be available on either STS-63 or STS-71
to simulate the CTVC position on STS-74, the Task Force is satisfied

that an adequate evaluation with associated data can be performed

based on the results obtained from the Spacehab CTVC position on

STS-63.

Recommendations

No additional recommendations.
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4.0 ORBITER DOCKING SYSTEM (ODS)

4.10DS Reliability

4.1.1 Previous Recommendations

4.1.1.1 Ensure that the ODS active hooks will be cycled as part of

the ODS testing to be conducted at KSC prior to STS-71.

4.1.1.2 Investigate the feasibility of accelerating the schedule for

the second Androgenous Peripheral Docking System

(APDS) in time to serve as a backup for STS-71 and the

impacts involved in doing so.

4.1.2 Observations

ODS Active Hook Cycling

The test requirement for cycling of the ODS active hooks is

currently being reviewed. Baselining of the test requirement is

expected by mid-October. Serious consideration is being given to

performing this test using a passive docking ring rather than simply

cycling the hooks.

Second APDS as Backup for STS-71

It is not possible to accelerate the delivery of the second APDS

because it will be undergoing testing and fit checks for STS-74. The

second APDS will be used on the STS-74 ODS where it will be

mated to the Docking Module on-orbit prior to Mir docking. It will

need to remain at NPO-Energia I until the testing, particularly the fit

checks with the Docking Module, are completed. Given the

importance of those activities, the Task Force recognizes that the
second APDS will not be available at KSC as a backup for STS-71.

Additional Observations

The complexity of the APDS portion of the ODS, manufactured by

NPO-Energia in Russia, and the test anomalies experienced to date

1 NPO-Energia is now RKK-Energia. To avoid confusion, however, NPO-Energia will

continue to be used for the purposes of this report.
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4.1.3

continue to be a subject of concern to the Task Force. However,

there is an increasing level of confidence among the individuals in

the ODS avionics and mechanical systems areas with regard to the

current APDS subsystem. This confidence has evolved as they

became more familiar with the device and monitored testing of it.

The Task Force recognizes that differences between NASA and RSA

in design approach, documentation philosophy, test and certification

procedures exist and must be accommodated. In addition, budget

and time constraints preclude major redesign modifications.

However, every reasonable effort must be made to specifically

identify those items which cause concern, and to modify within
reason those items which increase confidence level within existing

budget constraints.

The Orbiter Project Office has provided the Space Station Program

Office with a set of preliminary ISSA docking hardware

requirements which are changes to the current APDS specifications.

This document attempts to spell out the minimum set of

requirements necessary to ensure a safe and successful Space

Shuttle/Space Station docking program. These requirements, when

finalized, will be inserted into the RSA APDS procurement

specifications.

The Task Force concurs with the scope, content, and rationale of the

proposed Orbiter Project requirements. It also recognizes the

urgency involved in identifying, as completely as possible, those

specific items requiring redesign so that the resulting specifications

can be included in the negotiations with RSA and the resulting

implementation process. It is important, however, to acknowledge

the importance of this subsystem and to maintain the option to

respond to significant anomalies which are encountered or

necessary improvements which are identified as NASA gains on-

orbit experience with the system.

Recommendations

4.1.3.1 NASA should ensure that those items of the Preliminary

Delta Requirements for ISSA Program Androgynous

Peripheral Docking System (APD$) Hardware
memorandum dated October 14, 1994 which are

ultimately identified as the minimum set of

requirements necessary to ensure a safe and successful
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Shuttle/ISSA docking program be inserted in the RSA

APDS procurement specification and implemented.

4.1.3.2 Because of the importance of this subsystem, NASA

should actively continue to consider options for

improving the APDS.

4.2 Pyrotechnic Bolt Demate Contingency

4.2.1 Observations

The reliability and safety certification data for the pyrotechnics bolts

employed on the Shuttle/Mir Orbiter Docking System (ODS)

emergency separation subsystem have not been made available to

NASA. The explanation for not providing the data is that the

pyrotechnic bolts are classified SECRET because they are also used

in various military applications. Without this data, the only means

that NASA has for determining the risk associated with this critical

hardware is to conduct independent testing to certify the bolts for

the Shuttle/Mir STS-71 mission. The certification requirements

include the Phase 1 Baseline Review, the Phase 2 Production

Review, and Phase 3 Lot Acceptance and Certification Review.

In an effort to meet the intent of the certification requirements,

NASA and Rockwell, working with NPO-Energia, are proposing to

take the remaining 60 pyrotechnic bolts for the lot used in the STS-

71 APDS and perform a test program to provide data for that

particular lot. This test program was developed by identifying the

primary concerns which included; 1) Corrosion, 2) Dudding, 3)

Assembly/Process Control, 4) Age Life, and 5) Design Performance.

Successful completion of the proposed test program will enable

NASA to develop an adequate level of confidence in the Russian

pyrotechnic device and subsystem for the proposed STS-71 mission.

The pyrotechnic bolts used in the STS-74 APDS will be from a

different manufacturing lot than those used on STS-71. Testing on a

quantity of bolts from that lot will be required in order to certify the

bolts used in STS-74 and subsequent missions.

4.2.2 Recommendation

4.2.2.1 NASA should prepare a contingency plan that provides

an alternative method for Shuttle-Mir demating in the
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event that the testing of the pyrotechnic bolts produces
unacceptable results.

4.2.2.2 If the reliability and safety certification data for the
pyrotechnic bolts continues to be unavailable from RSA,
NASA should pursue the option to have replacement
pyrotechnic bolts manufactured for STS-74 and
subsequent missions which satisfy the NASA
certification process.

4.3 EVA Demate Contingency

4.3.1 Previous Recommendations

4.3.1.1 The EVA approach to remove the 96 bolts which fasten

the ODS docking base to the ODS external airlock should

be developed and baselined as a contingency approach for

APDS mechanical system and pyrotechnic failures.

4.3.1.2 Determine the tools, support equipment (e.g., handholds,

portable foot restraint locations, etc.), training schedule,

and equipment fidelity (e.g., Weightless Environment Test

Facility, mock-ups, etc) needed to support the EVA

demate contingency for STS-71 and, if necessary,

subsequent missions.

4.3.1.3 Establish EVA procedures including a method to ensure

positive, simultaneous, and symmetrical release.

4.3.2 Obse_ations

EVA removal of the 96 ODS bolts by EVA has been established as a

contingency demate option. As the third means of separation of the

Orbiter from the Mir docking port, the EVA method will be

required in the event that the mechanical docking hooks fail to

retract properly and, subsequently, the pyrotechnic bolts do not free

the docking hooks. The EVA will require that the Shuttle-Mir stack

be stabilized through relatching of the docking hooks.
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Planning and preparation for the EVA have already begun.

strides have been made in the following areas:

• Overall operational scenario

• Hardware requirements

EVA compatible nuts and bolts
Bolt removal tools

Restraining clamps

Major

EVA support equipment

ODS mockups for use in the Weightless Environment

Training Facility and 1 g. training

Procedures development

Crew training

Stowage requirements

Although the Task Force views these developments as very positive,
members of the Task Force will continue to track development of

the EVA option.

Furthermore, the Task Force would like to note that the current

EVA plan will leave the Mir port unaccessible for docking.

Although the STS-71 mission preparation timeline dictates that the
removal of the 96 bolts be the focus of EVA preparations and

training, NASA should continue to consider other EVA-based

options which would not block the Mir port.

4.3.3 Recommendations

4.3.3.1 Continue to investigate options which will leave the Mir

port available for subsequent dockings should the EVA

contingency be necessary.

4.40DS/Docking Module (DM) Fit Checks

4.4.1 Previous Recommendations

4.4.1.1 Verify that the shipping environment did not adversely

impact the three APDSs following their shipment from

NPO-Energia where the final fit check will be performed.

4.4.1.2 Revisit the risk decision and assess the risk involved in

handling the Docking Module as well as the ground

support equipment needed to perform an ODS/DM fit
check.
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4.4.2 Observations

The final decision has not been made regarding the fit check of the

ODS/DM mechanical interface. There is, however, reluctance to

perform this task due to the extensive ground support and handling

equipment required, including some possible facility limitations.

4.4.3 Recommendations

4.4.3.1 If not already under consideration, determine the

feasibility of installing maximum accelerometers in each

of the APDS shipping crates during transportation.

4.4.3.2 Continue to pursue the possibility of performing the

ODS/DM fit check. The importance of performing the

fit check on the ground before attempting to mate the
two units on-orbit dictates that all reasonable approaches

to performing the fit check be examined. Documented

rationale should be provided for methods which are

considered but not chosen.

4.5 Docking Module Safety Reviews

4.5.1 Previous Recommendation

4.5.1.1 Evaluate DM safety review schedule acceleration vs. risk

acceptance.

4.5.2 Observations

Based on the June 1995 expected delivery date of the DM, the Joint

Safety Assurance Working Group has scheduled the milestone

safety review consistent with the required delivery dates of the

safety data packages per the RSA contract. That schedule is as

follows:

• US/RSA contract states delivery of 11/15/94

DM payload safety data

• Delivery of DM ground safety data 12/15/94

• DM Payload Safety Data Pack 12/02/94

(NASA/Rockwell/NPO-Energia)
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4.5.3

• DM Payload Safety Data Pack
(NASA/Rockwell/NPO-Energia)

• Shuttle Payload Safety Review Panel
Meeting (joint flight and ground)
Phase 1/2

• NPO-Energia Phase3 Safety Data

• Phase3 Data Pack
(NASA / Rockwell/NPO-Energia)

• Phase 3 Panel Meeting

• DM delivery to KSC

Recommendations

No additional recommendations.

12/02/94

02/15/95

03/15/95

03/31/95

05/08/95

06/01/95
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5.0 PLUME, DOCKING, AND MATED LOADS

5.1 Plume Loads

5.1.1 Observations

Shuttle Plume Impingement Flight Experiment (SPIFEX)

The data from the SPIFEX experiment conducted on STS-64 has

been received and preliminary data analysis is underway. Data

analysis is to be completed by December 30, 1994. A quick-look
overview of the data shows measured plume pressures are bounded

by math model estimates. Preliminary data shows excellent

agreement between the model and axisymmetric nozzle case

Plume Loads Calculations

JSC initially performed solar panel plume loads calculations with

the solar panels modeled as perfectly flat, smooth, thin plates. The

loads path in these calculations is plume loading on mathematical

plates transmitted to the solar panel spine, modeled as a
mathematical beam. Photographs indicated that the Kvant module

panels have a surface shape of accordion pleats and are not attached

along the length of the mast but only at the base and tip. The
accordian shade model has since been included in the loads

analysis.

Russian Loads Predictions

The Russian loads predictions have not been presented to nor

reviewed by NASA analysts.

5.1.2 Recommendations

5.1.2.1 Process all remaining SPIFEX data expeditiously and

provide the results to the Russians as quickly as

possible to enable them to update their loads
calculations on critical Mir elements.

5.1.2.2 Validate the structural model of the Mir solar panels

and understand the panel loads constraints.
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5.1.2.3 Request that RSA provide their updated plume loads

analysis results.

5.2 Docking Loads

5.2.1 Previous Recommendations

5.2.1.1 The robustness of the Russian Mir model must be fully

analyzed and understood in order to assess stack dynamic

response.

5.2.2 Observations

NASA's current Mir attitude control system (ACS) expertise was

developed to evaluate Mir attitude responses to Shuttle plume

excitations during proximity operations. Additional analysis tasks

are being added, including response to contact loads during STS-71

and STS-74.

5.2.3 Recommendation

5.2.3.1 Expand understanding of the Mir attitude control system

to encompass response to contact loads during STS-71

and STS-74.

5.3 Mated Loads

5.3.1 Previous Recommendation

5.3.1.1 A Loads Analysis Development Test Objective (DTO)

corresponding to the STS-71 DTO should be conducted on
STS-74. The data this DTO will produce is critical to the

safety of the Phase 1 program.

5.3.1.2 The Russian Mir structural dynamics model must be fully

analyzed and the resulting Digital Auto Pilot (DAP)

controllability and structural integrity determined.
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5.3.2 Observations

5.3.3

Loads Analysis DTOs

The Orbiter Project Office is planning to perform a Loads Analysis

DTO corresponding to that of STS-71 for the STS-74 mission. These

DTO data will be used to verify the adequacy of Primary Reaction

Control System (PRCS) DAP code for vehicle loading and stability.

It has been predicted that it will require less than 12 hours to

analyze these data, but this time estimate should be validated.

DAP StabiliW Margins

Recent non-linear simulations performed at Draper Laboratories

have identified stack instabilities in both PRCS and Vernier Reaction

Control System (VRCS) control modes with first-guess notch filter

designs. The notch filters were redesigned to be very wide (up to

the 10th order) and stability has been simulated in the presence of

the prescribed 20 percent uncertainty.

Mir Adaptive Notch Filters

It is believed that Mir exploits "adaptive notch filters" in its attitude

control system. Program assurance would be increased by verifying

the performance of these notch filters when they control the mated
Shuttle-Mir stack.

Recommendations

5.3.3.1 The analysis team should practice and demonstrate their

ability to rapidly exploit the flight data to be gathered

by the Loads Analysis DTO.

5.3.3.2 Mission assurance will be enhanced by reducing Mir

structural model uncertainty before flight and

maximizing DAP stability margins to this uncertainty

even if it exceeds 20 percent.

5.3.3.3 Mir's attitude control system must be better understood

in order to evaluate risk associated with Mir control of

stack attitude.
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5.3.3.4

5.3.3.5

Track the refined loads analysis resulting from the

higher fidelity models recommended in 5.1.2.2-3, 5.2.3.1,

and 5.3.3.1-3 above. Present progress reports to project

management to ensure that any loading issues will be

identified in sufficient time to mitigate programmatic

impact.

Consider expediting the Statement of Work to

TSNIIMASH to provide model validation of critical Mir

elements to support Recommendations 5.1.2.2, 5.3.1.1,

and 5.3.3.2 above.
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6.0 RENDEZVOUS AND DOCKING

6.1 Rendezvous and Docking Training

6.1.1 Previous Recommendation

6.1.1.1 The verified Shuttle Plume Impingement Flight

Experiment (SPIFEX) data from STS-64 must be made

available on or before 15 February 1995, the current

schedule, and the Shuttle Engineering Simulator (SES)

updated with that data in adequate time to support STS-
71.

6.2

6.1.2

6.1.3

Tools

6.2.1

6.2.2

Observations

As mentioned in Section 5.0 (Plume, Docking, and Mated Loads)

above, the SPIFEX equipment performed successfully aboard STS-64.
The Task Force was advised that the SPIFEX test results and

updating of the plume model will be completed by January and

incorporated into the SES by February 1995. The updated model
will also be used to reevaluate the proximity operations and mated

loads analysis currently being used for mission planning.

Recommendations

No additional recommendations.

for Rendezvous and Docking (TRAD)

Previous Recommendations

6.2.1.1 During STS-63, perform Hand Held Lidar (HHL) tests

against the Mir complex and determine range-rate

accuracy and stability.

6.2.1.2 During STS-63, perform a range and range rate checkout

of the Trajectory Control System (TCS) against the Mir

complex.

Observations

The Task Force was advised that the test plan for the HHL and TCS

components of the Tools for Rendezvous and Docking (TRAD)
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system includes the tests recommended by the Task Force. The

testing will be performed under Development Test Objective (DTO)

836.

6.2.3 Recommendations

No additional recommendations.

6.3 Mir Approach Development Test Objective (DTO 835)

6.3.1 Previous Recommendation

6.3.1.1 Ensure that the Mir Approach DTO is fully implemented.

6.3.2 Observations

DTO 835 has been baselined in the Flight Requirements Documents

for STS-66, STS-63, and STS-69. With the agreement now in place

with RSA which will allow an approach within 30 feet of Mir on

STS-63, NASA maintains that all the DTO objectives can be met.

6.3.3 Recommendations

No additional recommendations.

6.4 V-Bar or R-Bar Approach for STS-63 and STS-71

6.4.1 Previous Recommendation

6.4.1.1 To avoid impacting the RSA assessment teams considering

loads, power, and communications, NASA should not

propose changing from the planned V-bar approach on

STS-63 to an R-bar approach. However, in all subsequent,
relevant discussions with RSA, the reduced RCS braking

requirements of the R-bar approach and the associated

plume loads and contamination reductions should be

emphasized. In addition, NASA should advise that they

stand ready and willing to perform either a V-bar or R-bar

approach based on the results of the Mir analysis. A date

for the decision on the approach should be established to

provide adequate time for crew training.
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6.4.2 Observations

The Task Force was briefed on the probable launch delay of the

Spektr module. The absence of the Spektr module as part of the

Mir complex may impose significant changes to the original

operations plan.

First, the attitude of the Mir stack may need to rotated 90 degrees

about the velocity vector axis to accommodate Mir solar power

generation requirements. This will require the Orbiter to approach

in an attitude different from that verified and practiced to date.

Second, the need to keep the Mir solar arrays in a solar track mode

(i.e., pointed at the Sun) rather than in a feathered position (i.e.,

perpendicular to the Shuttle approach vector) may require the entire

approach and docking process to be conducted through low-Z

reaction control system firings. Maintaining a low-Z approach

within the last 30 feet of the approach, rather than switching to a

norm-Z approach at 30 feet, will impact precise attitude control.

Third, the possibility also exists that Mir power constraints may

result in a change from the planned V-bar approach to an R-bar

approach. If a decision is delayed too long, the crew will either

have to be trained in both approaches or have their training

compressed into a less than optimum schedule.

6.4.3 Recommendations

No additional recommendations.

6.5 Payload Bay (PLB) Very High Frequency (VHF) Antenna

6.5.1 Previous Recommendation

6.5.1.1 Ensure that the test plan for STS-63 window-mounted

antenna includes performance assessment with respect to

Mir antenna patterns.

6.5.2 Observations

Analysis is currently being performed on the Mir antenna pattern

and the resulting coverage capability. These results will be factored

into the VHF communications test plan.

6.5.3 Recommendations

No additional recommendations.
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7.0 APPENDIX A: ACRONYM LIST

ACS

A1T

APDS

AR&D

CB

CG

CoFR

CMEV

CR

CTVC

DAP

DM

DTO

ET

EVA

FEL

HHL

HST

IMU

IFr

ISSA

Lidar

jsc
KSC

MOA

NASA

NSTS

OAST-Flyer
ODS

OLMSA

OMDP

OSMA

OV

OV-103

OV-104

PCMMU

PFR

PGSC

PIO

PLB

PRCB

Attitude Control System

Analysis Integration Team

Androgenous Peripheral Docking System
Automated Rendezvous and Docking

Control Board

Center of Gravity

Certificate of Flight Readiness

Command Message Encoder Verifier

Change Request
Color Television Camera

Digital Autopilot

Docking Module

Development Test Objective
External Tank

Extra-Vehicular Activity

First Element Launch

Hand Held Lidar

Hubble Space Telescope
Inertial Measurement Unit

Integrated Product Team

International Space Station Alpha

(Li)ght (D)etection (a)nd (R)anging

Lyndon B. Johnson Space Center

John F. Kennedy Space Center

Memorandum of Agreement

National Aeronautics and Space Administration

National Space Transportation System

Office of Aeronautics and Space Technology - Flyer

Orbiter Docking System
Office of Life and Microgravity Sciences and Applications

Orbiter Maintenance Down Period

Office of Safety and Mission Assurance

Orbiter Vehicle

Discovery
Atlantis

Pulse Code Master Modulation Unit

Portable Foot Restraint

Payload and General Support Computer
Public Information Officer

Payload Bay

Program Review Control Board
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ACRONYMS (Continued)

PRCS

Prox Ops
PSC

R-bar

RCS

RMS

ROCC

RPOP

RSA

RTLS

SAREX

SES

SLSD

SPARTAN

SPAS

SPIFEX

SRB

SSP

SPO

SSPO

TCS

TRAD

V-bar

VHF

VRCS

WETF

WG-0

WG-1

WG-2

WG-3

WG-4

WG-5

WG-6

WG-7

WG-8

Primary Reaction Control System

Proximity Operations

Payload Steering Committee
Radius Vector

Reaction Control System

Remote Manipulator System

Range Operations Control Center

Rendezvous and Proximity Operations Program

Russian Space Agency
Return to Launch Site

Shuttle Amateur Radio Experiment

Shuttle Engineering Simulator

Space and Life Sciences Division (JSC)
Shuttle Pointed Autonomous Research Tool for Astronomy

Shuttle Pallet Satellite

Shuttle Plume Impingement Flight Experiment

Solid Rocket Booster

Space Shuttle Program
Shuttle Program Office

Space Station Program Office

Trajectory Control Sensor

Tools for Rendezvous and Docking

Velocity Vector

Very High Frequency

Vernier Reaction Control System

Weightless Environment Training Facility

Joint Management Working Group

Joint

Joint

Joint

Joint

Joint

Joint

Joint

Joint

Public Relations Working Group

Safety Assurance Working Group

Flight Operations and Systems Integration Working Group

Mission Science Working Group

Crew Training and Exchange Working Group

Mir Operations and Systems Integration Working Group

Extravehicular Activity Working Group

Medical Operations Working Group
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